

Present Status of Greening Sundarban Mangrove Plantation as on 20.09.2020

I. Area Availability in ha

Division	Non-Forest		Forest		Total
	Target	Received	Target	Received	
24 Parganas (South)	1700	1520	300	480	2000
STR	300	273	200	227	500
Total	2000	1793	500	707	2500

2400 ha Geotagging completed. 288 ha plantation done by Panchayet with technical input from Forest Dept

II. DPR Submission Status

Division	Submitted	Pending	Sanctioned	Sanctioned Amount	Work to start
24 Parganas (South)	2000	0	1824	14.6	Plantation started..1470 ha done
STR	500	0	500	3.61	Plantation started 125 ha done

III. Planatation Work

24 Parganas (South) : 1470 Hac (280 Forest, 1190 NF)@ 20,000 = 2.94 Crores of Propagules planted as on 20.9.20

STR: 125 ha(120 ha Forest, 5 ha NF)= 25 Lakh Plantation as on 20.9.20

Total 1595 ha planted(400 ha Forest. 1195 NF) 3.19 Croes Mangrove propagules planted.